## Ignite Project Timeline

<table>
<thead>
<tr>
<th>2018</th>
<th>2019</th>
<th>2020</th>
</tr>
</thead>
<tbody>
<tr>
<td>Aug</td>
<td>Sep</td>
<td>Oct</td>
</tr>
<tr>
<td>Nov</td>
<td>Dec</td>
<td>Jan</td>
</tr>
<tr>
<td>Feb</td>
<td>Mar</td>
<td>Apr</td>
</tr>
<tr>
<td>May</td>
<td>Jun</td>
<td>Jul</td>
</tr>
<tr>
<td>Aug</td>
<td>Sep</td>
<td>Oct</td>
</tr>
<tr>
<td>Nov</td>
<td>Dec</td>
<td>Jan</td>
</tr>
<tr>
<td>Feb</td>
<td>Mar</td>
<td>Apr</td>
</tr>
<tr>
<td>May</td>
<td>Jun</td>
<td>Jul</td>
</tr>
</tbody>
</table>

### Production
- **Familiar Sessions**
- **Business Process Mapping 1 (BPM1)**
- **Business Process Mapping 2 (BPM2)**
- **Business Process Mapping 3 (BPM3)**
- **COA Redesign**
- **Workgroups**
- **Conversion & Integration Design**
- **Conversion, Integration, and Testing Support**

### Testing
- **Conf. Room Pilot 1 (CRP1)**
- **Conf. Room Pilot 2 (CRP2)**
- **Conf. Room Pilot 3 (CRP3)**
- **System Integration Test (SIT)**
- **Payroll Parallel 1**
- **Payroll Parallel 2**
- **Live/Stabilization**

### Technical
- **Conversion & Integration Design**
- **Conversion & Integration Mapping, Build & Initial Testing**
- **Conversion, Integration, and Testing Support Day 2 Integrations**

### Planning & Budgeting
- **Operational & Position Budgeting**
- **Design, Configure, Test**

### Change Management
- **Plan Change Network**
- **Launch Change Network**
- **Campus Info Session**
- **Campus Communication and Readiness Activities**
- **Plan End User Training**
- **Develop End User Training**
- **Deliver End User Training**